Scrum Report: Delivery 1

1. Team Identification

Full Name	**Role**
Juan Pablo Veizaga	Scrum Master
Santiago Pérez Macías	Product Owner
Iván Escobar Pleite	Member
Shahryar Mirzaei	Member
Sergio Trujillo López	Member

Justification for choosing that Scrum Master:
Chosen for taking the initiative to organize early task allocation and proactively lead the planning process for this submission.

2. Work Organization

Description of how the team organized itself during the delivery.

Tasks were assigned dynamically according to current needs. When members faced temporary unavailability for a couple of days, the rest of the team stepped in to cover gaps and maintain project momentum.

3. Sprints Performed

Sprint 1 (Initial Direction)

- **Start date:** 7/10/26
- **End date:** 12/10/26
- **Sprint Goal:** Establish initial requirements and outline the first system model draft.
- **Planned tasks:**
    - Draft initial requirements list.
    - Create early versions of use case diagrams.
- **Completed tasks:**
    - Initial draft of requirements.

    - Identification of flaws in the organization and foundational errors in the requirements.
- **Meetings held:**
    - Kick-off meeting 7/10/26
        - Participants: All.
        - Topic: Initial organization and role assignment.
        - Agreements: Final roles.
    - Pivot/realignment meeting. 12/10/26
        - Participants: All.
        - Topic: Reorganization of the task and the possibility of starting the requirements from scrap.
        - Agreements: Restarting the requirements.
- **Issues encountered:**
    - Early requirements were misaligned with the client's real scope, requiring a major structural reset of the artifacts.
- **Solutions applied:**
    - Decided to pivot, discard the initial unviable draft, re-evaluate the core user needs, and start fresh with clear requirements for Sprint 2.

Board Status at Sprint 1

Product Backlog was not yet structured, leading to lack of task management issues and unclear ownership.

Sprint 2

- Start date: 13/10/26
- End date: 20/10/16
- Sprint Goal: Making all the artifacts for the delivery.
- Planned tasks:
    - Requirement analysis.
    - Use Case Diagram Design.
    - Development of Use Case Specifications.
- Completed tasks:
    - Requirement analysis.
    - Use Case Diagram Design.
    - Development of Use Case Specifications.
- Meetings held:
    - Practical Class 14/10/26
        - Participants: All.
        - Topic: Division of tasks for the requirements

        - Agreements: A schedule and defined boundaries between the tasks of the colleagues.
- Issues encountered: Lack of time derived from the poor first sprint.
- Solutions applied: Better foundations in the requirements and a constructive feedback approach in the development of the artifacts.

Board Status at Sprint Planning



Todo 11	Estimate: 0	This item hasn't been started	···
1	Write functional requirements #3	JuampiVei, santiipm, and ShahryarMirzaei	Todo
2	Consolidate client session notes #1	ShahryarMirzaei	Todo
3	List open questions and assumptions #2		Todo
4	Write non-functional requirements #4	sergiotl1012 and ShahryarMirzaei	Todo
5	Identify actors and use cases #5	JuampiVei and ShahryarMirzaei	Todo
6	Create UML use case diagram #6	JuampiVei, sergiotl1012, and ShahryarMirzaei	Todo
7	Write use case specification #7	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Todo
8	Review consistency between requirements and use cases #8	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Todo
9	Write Scrum report #10	JuampiVei	Todo
10	Complete internal peer evaluation (balls method) #11	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Todo
11	Prepare .zip and submit on Campus Virtual #12	JuampiVei	Todo
+	Add item		
Done 1	Estimate: 0	This has been completed	···
12	Set up repository structure #9	santiipm	Done

Board Status at Sprint Retrospective



Todo 3	Estimate: 0	This item hasn't been started	···
1	Write Scrum report #10	JuampiVei	Todo
2	Complete internal peer evaluation (balls method) #11	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Todo
3	Prepare .zip and submit on Campus Virtual #12	JuampiVei	Todo
+	Add item		
Done 9	Estimate: 0	This has been completed	···
4	Write functional requirements #3	JuampiVei, santiipm, and ShahryarMirzaei	Done
5	Consolidate client session notes #1	ShahryarMirzaei	Done
6	List open questions and assumptions #2		Done
7	Write non-functional requirements #4	sergiotl1012 and ShahryarMirzaei	Done
8	Identify actors and use cases #5	JuampiVei and ShahryarMirzaei	Done
9	Create UML use case diagram #6	JuampiVei, sergiotl1012, and ShahryarMirzaei	Done
10	Write use case specification #7	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Done
11	Review consistency between requirements and use cases #8	ivanescobarpleite22, JuampiVei, santiipm, sergiotl1012, and ShahryarMirzaei	Done
12	Set up repository structure #9	santiipm	Done

4. Issues and Risks

Issue 1: Initial Domain Ambiguity and Requirement Maturity (Sprint 1)

- **Description:** At the beginning of the project, the team faced a steep learning curve in fully grasping the client's real business domain and operational scope. Consequently, the initial requirements drafted were too superficial and ambiguous, which also contributed to an underdeveloped Product Backlog that lacked a clear division of tasks.
- **Impact:** The artifacts did not meet the expected quality standard for analysis and modeling, which required the team to discard that draft and execute a structural pivot into Sprint 2.
- **Solution applied:** The entire team re-analyzed the client needs and jointly populated a better structured backlog.
- **Status:** Resolved.

Issue 2: Actor Hierarchy Architecture vs. Delivery Deadline (Sprint 2)

- **Description:** During the final review the day before of the deadline, an architectural debate arose regarding the actor inheritance model (User → Administrator → Super-Administrator). The team identified that other approaches might be more accurate than pure generalization/inheritance for these system roles.
- **Impact:** Refactoring the entire actor structure at that stage would require rewriting all functional requirements and use case specifications, introducing a high risk of cross-document inconsistencies hours before submission.
- **Solution applied:** The team deliberately chose to retain the current generalization model to safeguard delivery integrity and traceability across all artifacts for Submission 1. The refactoring of role modeling has been documented to be resolved in Submission 2 (System Design).
- **Status:** Mitigated / Logged for Sprint 3 (Submission 2).

5. Final Assessment

As this was our first submission and our team's first time working with these methodologies, we faced a clear learning curve, particularly in interpreting the client's real case and properly structuring our backlog. While having to discard our initial Sprint 1 draft and reorganize for Sprint 2 was challenging, it helped us better understand the problem's scope and deliver a consistent set of requirements and use cases on time. We are also aware of late design

questions that arose (such as whether a direct inheritance between User, Admin, and SuperAdmin is the ideal approach)which we intentionally kept due to time constraints to avoid cross-document inconsistencies. For the second submission, our main goals are to refine tasks earlier, reconsider the actor hierarchy when building the class diagrams, and continue improving our overall team workflow.